

Activity tracker

- Totale: 19d 6h
- Utente attuale: federica.venuto
- Percorso: TUTTI
- Descrizione: TUTTI
- Utente: federica.venuto
- Data: 05/01/2020 - 05/31/2020

Percorso	Descrizione	Utente	Data	Registrato
Ferrero CSR / Projects / Ferrero SBU Projects / In progress / Ferrero CSR Collaboration and Automation Systems	New edits for consolidated multi selection	federica.venuto	29 05 2020, 10:02 am	6h
Ferrero CSR / Projects / Ferrero SBU Projects / In progress / Ferrero CSR Collaboration and Automation Systems	Consolidated	federica.venuto	28 05 2020, 01:08 pm	6h
Exentriq / Products / Exentriq Platform 5.5 / VERTICALS / Exentriq Verticals - Food	Call	federica.venuto	28 05 2020, 10:02 am	2h
Exentriq / General Program Board / Exentriq General Program Board / Done / Intrapresa - Create a shop window (Showcase) with new Intrapresa Products recently created by the customers.	Landing	federica.venuto	27 05 2020, 06:37 pm	1d
Exentriq / Products / Exentriq Platform 5.5 / VERTICALS / Exentriq Verticals - Food	Calls + Landings	federica.venuto	26 05 2020, 12:55 am	3d
Ferrero CSR / Support / Ferrero CSR - Support Request / In Progress / Ferrero - Packaging Feedback - Phase 1	Completed tasks	federica.venuto	21 05 2020, 06:58 pm	1d
Ferrero CSR / Support / Ferrero CSR - Support Request / In Progress / Ferrero - Packaging Feedback - Phase 1	Last fixes	federica.venuto	20 05 2020, 06:04 pm	1d
Ferrero CSR / Support / Ferrero CSR - Support Request / In Progress / Ferrero - Packaging Feedback - Phase 1	KPI manager fixes + others + Download + Tree view	federica.venuto	19 05 2020, 05:52 pm	1d

Percorso	Descrizione	Utente	Data	Registrato
Exentriq / General Program Board	Training	federica	18 05 2020,	4h
/ Exentriq General Program Board		.venuto	07:09 pm	
/ In Progress - External / New EV.com Website				
Ferrero CSR / Support / Ferrero CSR - Support Request / In Progress / Ferrero - Packaging Feedback - Phase 1	Fixes	federica	18 05 2020,	4h
		.venuto	07:09 pm	
Ferrero CSR / Support / Ferrero CSR - Support Request / In Progress / Ferrero - Packaging Feedback - Phase 1	Fixes	federica	15 05 2020,	1d
		.venuto	12:52 am	
Ferrero CSR / Support / Ferrero CSR - Support Request / In Progress / Ferrero - Packaging Feedback - Phase 1	Fixed Bug	federica	14 05 2020,	1d
		.venuto	11:18 pm	
Exentriq / General Program Board	Last Fixes	federica	13 05 2020,	1d
/ Exentriq General Program Board		.venuto	12:50 am	
/ In Progress - External / New EV.com Website				
Exentriq / General Program Board	IE and last Fixes	federica	12 05 2020,	2d
/ Exentriq General Program Board		.venuto	09:14 pm	
/ In Progress - External / New EV.com Website				
Exentriq / General Program Board	Edits	federica	08 05 2020,	2d
/ Exentriq General Program Board		.venuto	12:54 am	
/ In Progress - External / New EV.com Website				
Exentriq / General Program Board	Release pages on	federica	06 05 2020,	1d
/ Exentriq General Program Board	exentriq prod	.venuto	07:49 pm	
/ In Progress - External / New EV.com Website				
Exentriq / General Program Board	Fixes layout with	federica	05 05 2020,	4h
/ Exentriq General Program Board	Luca	.venuto	07:37 pm	
/ Done / Amaro Montenegro Performance Management System - Rollout				
Exentriq / General Program Board	Edits on Header	federica	05 05 2020,	4h
/ Exentriq General Program Board		.venuto	07:37 pm	
/ In Progress - External / New EV.com Website				
Exentriq / General Program Board	Edits on Stage -	federica	04 05 2020,	1d
/ Exentriq General Program Board	Header - Footer -	.venuto	06:42 pm	
/ In Progress - External / New EV.com Website	Hero			