

Activity tracker

- Total: 21d
- Current user: emilio.sabatucci
- Path: ALL
- Description: ALL
- User: emilio.sabatucci
- Date: 09/01/2022 - 09/30/2022

Path	Description	User	Date	Logged
Exentriq / General Program Board / Exentriq General Program Board / In Progress - External / Wallstreet Cards	Font preview/Quantity selection on composer/Foil Imprint	emilio.s abatucci	30 09 2022, 09:29 am	2d
Exentriq / General Program Board / Exentriq General Program Board / In Progress - External / Planet Farms Splash screen	splash screen UI, history save, release	emilio.s abatucci	28 09 2022, 09:29 am	1d
Exentriq / General Program Board / Exentriq General Program Board / In Progress - External / Superior Print Upgrade requests - 2022	added supplier costs to catalog	emilio.s abatucci	27 09 2022, 12:16 pm	1d
Exentriq / General Program Board / Exentriq General Program Board / In Progress - External / Planet Farms Splash screen	splash screen play/restore	emilio.s abatucci	26 09 2022, 12:16 pm	1d
Exentriq / General Program Board / Exentriq General Program Board / In Progress - External / PF - HR ADMIN Employees management	slack integration	emilio.s abatucci	23 09 2022, 12:32 pm	1d
Exentriq / General Program Board / Exentriq General Program Board / In Progress - External / Wallstreet Cards	Issues review/minor improvements	emilio.s abatucci	22 09 2022, 12:33 pm	1d
Exentriq / General Program Board / Exentriq General Program Board / In Progress - External / Planet Farms Splash screen	splash screen on control panel	emilio.s abatucci	21 09 2022, 12:32 pm	2d
Exentriq / General Program Board / Exentriq General Program Board / In Progress - External / ISDA	Support	emilio.s abatucci	19 09 2022, 04:53 pm	1d

Path	Description	User	Date	Logged
Exentriq / General Program Board	App Design	emilio.s	16 09 2022,	1d
/ Exentriq General Program Board		abatucc	04:53 pm	
/ In Progress - External / Planet		i		
Farms Splash screen				
Exentriq / General Program Board	Release	emilio.s	15 09 2022,	1d
/ Exentriq General Program Board		abatucc	04:53 pm	
/ In Progress - External /		i		
Wallstreet Cards				
Exentriq / General Program Board	tests with client for	emilio.s	14 09 2022,	4h
/ Exentriq General Program Board	submitting order to	abatucc	03:48 pm	
/ In Progress - External /	siteflow	i		
Labelllama Puzzle Product				
Exentriq / General Program Board	added images to	emilio.s	14 09 2022,	4h
/ Exentriq General Program Board	prices	abatucc	03:48 pm	
/ In Progress - External / Superior		i		
Print Upgrade requests - 2022				
Exentriq / General Program Board	QA; Bug fixing; build	emilio.s	13 09 2022,	3d
/ Exentriq General Program Board	script; tuning; call	abatucc	03:47 pm	
/ In Progress - External /	with client	i		
Wallstreet Cards				
Exentriq / General Program Board	Workflow	emilio.s	07 09 2022,	4d
/ Exentriq General Program Board	management: order	abatucc	08:16 am	
/ In Progress - External /	approved, assigned	i		
Wallstreet Cards	to supplier,			
	accepted, shipped;			
	Tuning of processes;			
	QA;			
Exentriq / General Program Board	Siteflow puzzle	emilio.s	01 09 2022,	1d
/ Exentriq General Program Board	routing	abatucc	08:14 am	
/ In Progress - External /		i		
Labelllama Puzzle Product				